

☐ SECRET

#991316

☒ CONFIDENTIAL☐ UNCLASSIFIED

CONTRACT INSPECTOR'S REPORT Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020019-0			CONTRACT NO. [REDACTED]		TASK NO. 25X1A	
TO:  CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL			DATE 13 December 1966			
			INSPECTION REPORT NO. (If final, so state) 4 (Final)			
			ESTIMATED COMPLETION DATE			
NAME OF CONTRACTOR  [REDACTED] 25X1A						
TYPE OF COMMODITY OR SERVICE  Information Flow Analysis						
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 100%						
PER CENT OF FUNDS EXPENDED - 100%						
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)						
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)						
INCENTIVES						
IS THIS AN INCENTIVE CONTRACT <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> AWARD FEE <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR						
1. <input type="checkbox"/> OUTSTANDING		4. <input checked="" type="checkbox"/> ABOVE AVERAGE		7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT		5. <input type="checkbox"/> AVERAGE				
3. <input type="checkbox"/> VERY GOOD		6. <input type="checkbox"/> MINIMUM ACCEPTABLE				
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.						
RECOMMENDED ACTION						
CONTINUATION OF PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE						
<input type="checkbox"/> TERMINATE <input checked="" type="checkbox"/> OTHER (Specify) see other side						
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:						
ITEM		REC'D	DOES NOT APPLY	ITEM		
PROTOTYPES				MANUALS		
DRAWINGS AND SPECIFICATIONS				FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING		
				OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 1 December 1966						
SIGNATURE OF INSPECTOR  [REDACTED]			DIVISION  TDE			
INSPECTOR'S EXTENSION  [REDACTED]			SIGNATURE OF APPROVER			

FORM 8-66 1897

USE PREVIOUS EDITION

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020019-0

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

(12-36)

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020019-0  
NARRATIVE REPORT

☐ INTERIM

☒ FINAL

1. All work called for in the original contract has been completed and all reports have been delivered.

2. The additional work requested under the change of scope has been completed and reports covering the additional work have been received.

3. The personnel assigned to this contract by [REDACTED] have been of high caliber and have performed competently. Generally they were enthusiastic, industrious, and cooperative.

It is believed that the resulting work was above average but, for the purposes of determining the fee to be awarded, should be judged good rather than excellent.

25X1A

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020019-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

#991316

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020019-0

## CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

14

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

3 October 1966

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

October, 1966

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Information Flow Analysis

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NO

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☒ YES☐ NO☐ COST☒ PERFORMANCE☐ DELIVERYNOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ ABOVE AVERAGE5. ☐ BELOW AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ TERMINATE☒ OTHER (Specify) See Paragraph #2  
Other Side

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT	X	
PRODUCTION AND/OR OTHER END ITEMS 25X1A			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT

SIGNATURE OF INSPECTOR

DIVISION

P&amp;DS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020019-0

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020019-0  
NARRATIVE REPORT

☒ INTERNAL

1. Work was completed and final reports were delivered on 22 August 1966.

2. Additional work was requested of the contractor which is beyond the scope of the original contract. [REDACTED] has submitted a price proposal for the additional tasks which is now being processed and which if approved will probably extend this contract for approximately one month.

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020019-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

#991316

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020019-0

## CONTRACT INSPECTION REPORT

14

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

2 August 1966

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

21 August 1966

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Information Flow Analysis

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 80%

PER CENT OF FUNDS EXPENDED - 82%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

YES



NO



COST



PERFORMANCE



DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

20 July 1966

SIGNATURE OF INSPECTOR

25X1A

DIVISION

INSPECTOR'S

SIGNATURE

For Release 2001/11/19 : CIA-

FORM 10-65 1897

USE PREVIOUS EDITION

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

25X1A

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020019-0  
NARRATIVE REPORT ☒ INTERNAL

1. The "Analysis of NPIC Information Process" Report was distributed on schedule.

2. The "Conceptual Design & Functional Specifications" Report is on schedule and is due for distribution on 22 August 1966.

3. The possibility exists that NPIC will wish to extend the contractual period to allow a review of the report mentioned in "2" above. Preliminary discussions with [REDACTED] have indicated that such an extension could be accomplished without the expenditure of additional funds.

4. Monthly Reports have been received on schedule.

25X1A

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020019-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/11/19 : CIA-RDP78-04747A001900020019-0

# CONTRACT INSPECTION REPORT

TO:  CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL	DATE <b>3 June 1966</b>
	INSPECTION REPORT NO. (If final, so state) <b>1</b>
	ESTIMATED COMPLETION DATE <b>21 August 1966</b>

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

## Information Flow Analysis

THE CONTRACTOR IS ON SCHEDULE

☒ YES ☐ NO

PER CENT OF WORK COMPLETED - **40%**

PER CENT OF FUNDS EXPENDED - **40%**

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES ☐ NO

☐ COST ☐ PERFORMANCE ☐ DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

- |   |  |   |  |
|---|--|---|--|
| 1. <input type="checkbox"/> OUTSTANDING | 3. <input type="checkbox"/> ABOVE AVERAGE      | 5. <input type="checkbox"/> BELOW AVERAGE   | 7. <input type="checkbox"/> UNSATISFACTORY |
| 2. <input type="checkbox"/> EXCELLENT   | 4. <input checked="" type="checkbox"/> AVERAGE | 6. <input type="checkbox"/> BARELY ADEQUATE |  |

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

**31 May 1966**

SIGNATURE OF INSPECTOR

25X1A

DIVISION

P&DS

INSPECTOR'S

SIGNATURE OF APPROVER

25X1A

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020019A0  
NARRATIVE REPORT ☒ INTERNAL

1. Contractor's first monthly progress report was received.
2. Contractor's second monthly progress report was mailed on 20 May 1966, but it has not arrived in this office as of this date.
3. The report "NPIC Review and Functional Flow Diagram" is now being published within NPIC, due to the sensitivity of the material included; and it will be issued during the week of 6 June 1966.

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020019-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET